



RSAF C4I HIGH-SPEED NETWORK (HSN) PROJECT



ACQUISITION SCHEDULE

- **ISSUE SOURCES SOUGHT ON HERBB: 4 APR 03**
- **CONDUCT INDUSTRY DAY: 8 - 9 MAY 03**
- **RECEIVE RSAF-APPROVED SOW/SRD*: 26 MAY 03**
- **ISSUE NOTICE FOR INDUSTRY KSA SITE VISIT: 6 JUN 03**
- **RELEASE DRAFT RFP ON HERBB: 20 JUN 03**
- **COMPLETE RSAF/USAF SITE SURVEYS: 14 JUL 03**
- **CONDUCT INDUSTRY KSA SITE VISITS: 19 - 23 JUL 03**
- **PROVIDE UPDATED SOW & SRD TO INDUSTRY: 26 SEP 03**

**** PRIOR TO CONDUCT OF RSAF/USAF SITE SURVEYS***



RSAF C4I HIGH-SPEED NETWORK (HSN) PROJECT



ACQUISITION SCHEDULE (*CONTINUED...*)

- **RELEASE RFP:** **17 OCT 03**
- ***RECEIVE CONTRACTOR PROPOSALS:*** ***5 JAN 04***
 - ***CONTRACTORS ALSO PROVIDE VIDEO PROPOSAL SUMMARY IN ENGLISH***
- ***AWARD CONTRACT:*** ***31 MAR 04***